
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 21-Nov-14

3:38 PM

Run date

Time

Reviewer: Wilcox, Jason 06-May-10

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Daouk, Sami

Diary #: 040 Date: 07-Apr-2010 Wednesday

Approved Date:

Shift Hours: 07:00 am 05:30 pm Break: 00:30 Over Time: 02:00

Const Calendar Day: 211

Inspection Type: Continuous

Title:

Federal ID:

Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Sunny

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

OBG Bolting & Welding

ABF came to the site at 6:50 AM. Crews had to work on 1 E - 2 E South wing bottom weld ,
on 2 E - 3 E North wing lower plates , South wing back bar , on 3 E - 4 E lower plates . Crews started at
7:00 AM.

Rory , & Jeremy had to set on 1 E - 2 E on the South wing bottom weld . Crews had to build new
working platform above the cat walk , set the Bug - O track to cut the remaining 3 meters of the back bar &
to cut the back of the weld , & prepare for the bottom weld . Crews started at 7:20 AM. They were done at
2:30 PM.

After that , crews started to cut the back bar using the plasma cutter at 2:30 PM. Crews were done
at 5:10 PM.

Salvador & Lloyd had to work on 1 E - 2 E North wing . Crews had to clean , grind , & prepare the
bottom weld to be U T ed . Crews had to prepare their tools . They started at 7:30 AM. Crews were done
at 12:00 PM.

In the afternoon , Jinquan joined Salvador , Lloyd left the site . Crews had to work on 2 E - 3 E
South wing back bar . Salvador started to cut the back bar at 1:30 PM. He was done at 5:00 PM. Crews
had to wrap up their tools & equipment. The left at 5:20 PM.

Mitch & Songtao had to work on 2 E - 3 E North wing plower plates . Crews had to set the Bug - O
track & machine between the North wall ( N 0 ) - & N 7 , grind the edge of the plates , heat the welding
area , & calibrate the welding machine . Crews started at 7:10 AM. They were done at 9:00 AM.

Mitch started the 1st pass for the 2.5 meter long weld at 9:15 AM. Crews had to clean , & grind the
previous weld before going to the next weld . Crews were done at 4:00 PM.

After that , crews had to disassemble the Bug - O machine & track , clean , grind the weld .
Crews were done at 5:00 PM.

Richard , & Edward came to the site at 8:15 AM. Crews to work on 2 E - 3 E North wing T beam
stiffener plates. Crews had to remove the top & side plates , temporary bolts & drift pins from N 19 to N 25
Crews had hard time pulling the pins out . They had to use hydraulic jack to push the pins out of the holes

In addition to that , crews had to install top & side plates on N 17 & N 18 . They started at 8:20 AM.
Crews were done at 1:30 PM.

After that , crews had to work on 3 E - 4 E North plates . They had to drive more drift pins & install
more temporary bolts . Crews started at 2:00 PM. They were done at 3:10 PM. Crews left at 3:20 PM.

Jim & Jessie had to U T 2 E - 3 E bottom weld . Check Mike & Jojo reports for the repairs details
.
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James , Chun , & Jinquan had to work on 3 E - 4 E . Lower plates . Crews had to work with the QA
& QC on the middle weld between N 25 & S 25 .

Chun had to work on the repairs . He had to grind the high spots , fill the low spots & work on the
repairs .

James had to weld 0.6 meter long weld between the North wall N 0 & N 1 . He started at 8:00 AM.
He stopped at 10:30 AM.

After that , James had to work on the North wall . He had to prepare the 1.5 meter long side . He
had to clean , grind the edge of the plates .

Jinquan had to work with both crews . He had to clean , grind , & heat the welding areas . At 12:30
PM. Jinquan joined Salvador on 2 E - 3 E South wing back bar to the end of the shift .

I had to work with Jacob & Declan on bolt testing on CB 1 - 2 W . Crews had to test 10% of the
bolts on the Middle wall & bottom plates . Crews started at 7:35 AM. They were done at 8:10 AM.

Bid Item: 056 E-L02-OBG.05604-0120F4 E Line Lift 02 OBG Erect structural steel

AMERICAN BRIDGE/FLUOR, A JV

Equipment

Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

WELDING EQUIPMENT

8.00

*E0070562

2.00

No

0.00 0.00

WELDING MACHINE, MILLER 250 AMP

8.00

002070

2.00

No

0.00 0.00

WELDING MACHINE, MILLER 250 AMP

8.00

002084

2.00

No

0.00 0.00

WELDING MACHINE, MILLER 250 AMP

8.00

2083

2.00

No

0.00 0.00

WELDING MACHINE, MILLER 250 AMP

8.00

2082

2.00

No

0.00 0.00

WELDING EQUIPMENT

8.00

*E0010562

2.00

No

0.00 0.00

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM RICHARD CHOUINARDIronworker 6.00 0.00 0.00 6.00

FOR EDWARD MEYERIronworker 6.00 0.00 0.00 6.00

JNM JINQUANG HAIronworker 8.00 2.00 0.00 10.00

JNM JAMES ZHENIronworker 8.00 2.00 0.00 10.00

LLOYD GLOVERIronworker 6.00 0.00 0.00 6.00

JNM CHUN FAI TSUIIronworker 8.00 2.00 0.00 10.00

JNM SONGTAO HUANGIronworker 8.00 2.00 0.00 10.00

JNM SALVADOR SANDOVALIronworker 8.00 2.00 0.00 10.00

JNM MITCHELL SITTINGERIronworker 8.00 2.00 0.00 10.00

FOR RORY HOGANIronworker 8.00 2.00 0.00 10.00

APP JEREMY DOLMANIronworker 8.00 2.00 0.00 10.00
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